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DESCRIPTION D"0"iNnT investigation at the Resource Recovery Corporation disposal site involved the 

installation of nine wells with associated soil and ground water sampling. Existing wells were also 
sampled and well elevations surveyed. Dioxin indicator compounds such as 2,4,D and 2,5,T were selected 
for analysis because of the extreme political sensitivity to the dioxin issue. Samples were archived 

for dioxin analysis and will be analyzed should the indicator compounds appear. 
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OVERALL PERFORMANCE EVALUATION 
The EIT provided initimate project coordination with the EPA 

and Washington DOE to address critical sample collection design 
approaches. Eventually the fundamental scope was revised at the 
request of WA DOE to de-emphasize dioxin and to examine migration 
potential rather than source verification. Significant portions of 
the 100 page workplan were quickly rewritten to accomodate the 
proposed schedule. Like other investigations this summer, heat 
stress management was a major problem - temperatures exceeded 110 
on several days and averaged 99°F through the month of July. The 
need to protect the crew from potential dioxin exposure via 
clothing and respirators exacerbated their discomfort. This hard
ship spanned the entire 4 weeks they were in the field. Six-day 
work weeks and 12-hour days were employed to minimize travel and 
per diem costs and to insure personnel availability for other 
succeeding projects. An extra-regional geologist was brought in to 
supplement the Region X FIT. Concern for sample integrity at the 
required low detection levels necessitated several additional days 
to be devoted to auger decontamination because of their arrival at 
the site still packed in cosmoline which could not be removed with 
the steam cleaner. Eventually the augers had to be acid dipped to 
remove the contaminants. In summary, the Resource Recovery dioxin 
investigation demonstrated conscientious and coordinated project 
planning, sacrifices, exceptional effort, and an unwavering dedi
cation to a quality end product. 
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